
N~RTH SHORE GAS® 
NATURAL GAS DELIVERY 

December 15, 2017 

Mr. Ross del Rosario 
USEPA Region 5 - SR6J 
77 W. Jackson Boulevard 
Chicago, Illinois 60604-3590 

RE: November 2017 Monthly Progress Reports 
North Shore Gas Company 

North Shore Gas Company 
200 East Randolph Street 

Chicago, IL 60601 
www.northshoregasdelivery.com 

CERCLA Docket No. Docket No. V-W-07-C-877 and V-W-15-C-027 

Dear Mr. del Rosario, 

Enclosed are the latest monthly progress reports for the following North Shore Gas Company former 
manufactured gas plant sites: 

• North Plant 
• South Plant 

If you have any questions, please don't hesitate to contact me at (312) 240-4569 or 
nmprasad@integrysgroup.com. 

Regards, 

~~ 
Naren M. Prasad, P.E., MPH 
Principal Engineer - Environmental 

Enclosures as noted 

cc: Bob Greco, Brian Bartoszek -WEC (email) 
Paul Lake - IEPA (email and hard copies) 
Dave Klatt- CH2M (email) 

North Shore Gas Company I A subsidiary of the WEC Energy Group 



  

 

234 W. Florida Street, Fifth Floor 
Milwaukee, WI 53204 
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NRT | AN OBG COMPANY 
obg.com/nrt 

OBG | There’s a Way 

December 15, 2017   

Mr. Naren Prasad, PE, MPH 
WEC Business Services, LLC 
200 E. Randolph Drive, 21st Floor 
Chicago, IL 60601 
(via email only)  

 
Subject: November 2017 Monthly Progress Report  

North Plant Site Former MGP, Waukegan, Illinois 
North Shore Gas Company (NSG) 
CERCLA Docket No. V-W-’07-C-877, CERCLIS ID – ILD984807990 
NRT Project No. 1986 

Dear Mr. Prasad: 

Natural Resource Technology, Inc. (NRT), and OBG Company, is providing this Monthly Progress Report for the 
NSG North Plant Former Manufactured Gas Plant (MGP) site. 

1) PROGRESS MADE DURING THE PAST MONTH 

 Prepared and submitted the October 2017 Monthly Progress Report to United States Environmental 
Protection Agency (USEPA) by November 15, 2017. 

 Ongoing site access discussions between NSG and NSWRD. 

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED 

 The results from the 2017 3rd quarter groundwater sampling event have been validated, and will be provided 
with the December monthly progress report. 

3) PROJECTED WORK  

NSG Actions 
 Prepare and submit the December 2017 monthly progress report to the USEPA. 

 Compile the results from the 2017 3rd quarter groundwater sampling event and screen the results against the 
most recent regional screening levels. 

 Perform the 2017 4th quarter groundwater sampling event. 

 Finalize access agreement with NSWRD. 

 Implement the work outlined in SSWP Addendum No.1 – Revision 1. 

USEPA Actions 
 None 
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4) ANTICIPATED SCHEDULE 

Only recent deliverables and milestones are included in the table below. Please refer to the June 2016 progress 
report for all Removal Action deliverable/milestone information, and to the June 2014 progress report for work 
activities between February 2008 and April 2013. 

Deliverable or Milestone Target Date Actual Date 
Remedial Investigation (RI) soil borings  April 29-July 5, 2013 
Install groundwater (GW) monitoring wells  May 13-23, 2013 
Surface water sampling  May 31, 2013 
Install one soil boring and three wells nests October 2013 October 28, 2013 
Quarterly RI GW sampling 
(See December 2016 Report for earlier sampling events) 

2016 (Mar, June, Sep, Dec.) 
2017 (Mar, June, Sep, Dec.) 

March 9-10 2016 
June 1-5, 2016 
Sept. 19-20, 2016 
Dec. 19-21, 2016 
March 13-15, 2017 
June 26-28, 2017 
September 11-13,2017 

Pre-RI scoping meeting  November 23, 2015 
SSWP Addendum #1 August 2016 August 11, 2016 
Receive USEPA’s comments on SSWP Addendum #1 
Revision 0 

 September 1, 2016 

Respond to USEPA’s September 1, 2016 comments 
on SSWP Addendum No.1 Revision 0  

October 16, 2016 October 26, 2016 

Receive USEPA’s comments on NSG’s response to 
comments (RTC) letter on SSWP Addendum No.1 
Rev. 0 

 December 12, 2016 

Respond to USEPA’s responses to NSG’s RTC letter 
and submit SSWP Addendum #1 Rev.1 

January 2017 January 20, 2017 

Receive USEPA’s comments on NSG’s RTC letter and 
SSWP Addendum No.1 Rev. 1 via email 

 February 1, 2017 

Respond to USEPA’s responses to NSG’s RTC letter 
and SSWP Addendum #1 Rev. 1 via email 

February 2017 February 14, 2017 

Receive USEPA’s response on NSG’s email response 
for SSWP Addendum No.1 Rev. 1  
(approval of SSWP Addendum No.1 – Revision 1) 

 April 19, 2017 

Supplemental RI fieldwork TBD – access discussions 
with North Shore Water 
Reclamation District 
ongoing 

 

 
5) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED 

 None 

6) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS  

 None 
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Natural 
Resource Q Technology 
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Please contact the undersigned if you should have any questions regarding the content of this progress report. 

Sincerely,  
NRT | An OBG Company 
 
 
 
Kyle J. Bareither, PE     Jennifer M. Hagen, PE 
Engineer/Project Manager    Principal Engineer 
 
Enclosures:  None 
 
For distribution to: Mr. Ross del Rosario, USEPA (via email only) 

Mr. Paul Lake, IEPA (2 hard copies via US Mail and via email) 
Mr. David Klatt, CH2M (via email only) 
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